



July 30, 2020

Mr. Aaron Thomas, President
Metcon Construction, Inc.
PO Box 1149
763 Comtech Drive
Pembroke, NC 27909

Subject: Harnett County Schools - Erwin Elementary School

Dear Mr. Thomas,

On behalf of the Harnett County Schools, please accept this letter as your official Notice to Proceed - Phase 2 with all Work required by the contract documents for the above referenced project, in accordance with Appendix D of the CMAA Contract, Section 1.03. The date of commencement of the Work has been established as July 9, 2020. In accordance with your contract, the date of Substantial Completion will be extended by change order to add 8 days from the contract NTP date of July 1, all Work shall be substantially complete on December 8, 2021, and a Final Completion within 30 days from the date of Substantial Completion.

Please call if you have any questions.

Sincerely,

Thomas W. Hughes, AIA
Principal-in-Charge

cc: Dr. Aaron Fleming, Harnett County Schools
Brooks Matthews, Harnett County Schools
Steve Matthews, Harnett County Schools
Mahan Kick, SfL+a Architects
Doug Kuhns, SfL+a Architects
Mark Floyd, Metcon Construction Inc.
Keisha Peay, Metcon Construction Inc.
Rod Malone, Tharrington Smith LLP

Principals

Robert W. Ferris, AIA,
REFP, LEED® AP

Eric J. Lindstrom, AIA,
LEED® AP

Ronald A. Rice

Thomas W. Hughes, AIA,
REFP, LEED® AP

Barry H. Buckman, AIA,
GGP

Offices

Fayetteville, NC

Myrtle Beach, SC

Raleigh, NC