

ECS Southeast, LLP

6151 Raeford Road Suite A Fayetteville, NC 28304 (910) 401-3288 [Phone] (910) 323-0539 [Fax]

LETTER OF TRANSMITTAL

August 28, 2020

Boddie Noell Enterprises, Inc 1021 Noell Lane PO Box 1908 Rocky Mount, NC 27802

ATTN: Tracy Miller

RE: Hardee's Cameron

ECS Job # 5294

Permits:

Location: 2471 NC Hwy 87 South

Cameron, NC 28326

CC: Boddie Noell Enterprises, Inc - Reggie Barnacascel

Grade-Rite - Marvin Edmundson Harnett County - Donna Johnson

& Rouset

R & L Builders & Sons, LLC - Jose Garcia R & L Builders & Sons, LLC - Ricky Barnhill

R & L Builders & Sons, LLC - Stacey Langley

Ryen H. Parriol

ENCL: Field Report # 7 8/25/2020

Jack Edgar Cowsert, P.E.

Senior Project Engineer

Ryan H. Parrish

Construction Materials Project Manager

Disclaimer

^{1.} This report (and any attachments) shall not be reproduced except in full without prior written approval of ECS.

^{2.} The information in this report relates only to the activities performed on the report date.

^{3.} Where appropriate, this report includes statements as to compliance with applicable project drawings, and specifications for the activities, performed on this report date.

^{4.} Incomplete or non-conforming work will be reported for future resolution.

^{5.} The results of samples and/or specimens obtained or prepared for supersequent laboratory testing will be presented in separate reports/documents.



ECS Southeast, LLP 6151 Raeford Road Suite A Fayetteville, NC 28304 (910) 401-3288 [Phone] (910) 323-0539 [Fax]

Project Hardee's Cameron

Location Cameron, NC

Client Boddie Noell Enterprises, Inc

Contractor Boddie Noell Enterprises, Inc

FIELD REPORT

Project No. **5294**

Report No. 7

Day & Date **Tuesday 8/25/2020**

Weather 80 °/ Cloudy

 On-Site Time
 0.50

 Lab Time
 0.25

 Travel Time*
 1.00

 Total
 1.75

Re Obs Time 0.00

Remarks

Trip Charges* Tolls/Parking* Mileage* 50 Time of Arrival Departure

Chargeable Items 5:30P 5:30P

Summary of Services Performed (field test data, locations, elevations & depths are estimates) & Individuals Contacted.

ECS arrived on site, as requested, to pick up 1 set of 4X8 cylinders.

The specimens appeared to be undisturbed and returned to the ECS laboratory for final curing and compressive strength testing.

ECS will return, as requested, to perform additional services.

By Josh Noffsinger 1800

^{*} Travel time and mileage will be billed in accordance with the contract.