



Permit Inspections

Harnett County

Permit Number: **CARE09-50023463**

Description: **8X29 MUSIC ROOM**

Applied: **12/21/2009**

Approved:

Site Address: **48 CEDAR LN**

Issued: **12/21/2009**

Finalized: **7/2/2010**

City, State Zip Code: **SANFORD, NC 27332**

Status: **CERTIFICATE OF OCCUP**

Applicant: **<NONE>**

Parent Permit:

Owner: **DEES CONSTANCE M & JON P**

Parent Project:

Contractor: **LIFESTYLE BUILDING & REMODEL**

Details:

8X29 MUSIC ROOM COMMENTS: T/S: 12/21/2009 01:57 PM JBROCK ---- HWY 27 TO BUFFALO LAKE RD TO CAROLINA LAKES TO 48 CEDAR LN

LIST OF INSPECTIONS

SEQ ID	SCHEDULED DATE	COMPLETED DATE	TYPE	INSPECTOR	RESULT	REMARKS
	1/20/2010	1/20/2010	R BLDG FOOTING / TEMP SVC POLE	Unassigned	DISAPPROVED	
Notes: T/S: 01/20/2010 12:16 PM MREARIC ----- 1. footer must be 16" wide 2. footer to be clean and square 3. pin footer						
	1/29/2010	1/29/2010	R BLDG FOOTING / TEMP SVC POLE	Unassigned	APPROVED	
Notes: T/S: 01/29/2010 01:34 PM MREARIC -----						
	2/19/2010	2/19/2010	R BLDG FOUND & TEMP SVC POLE	Unassigned	APPROVED	
Notes: T/S: 02/19/2010 12:28 PM MREARIC -----						
	2/24/2010	2/24/2010	TWO TRADE ROUGH IN	Unassigned	DISAPPROVED	
Notes: T/S: 02/23/2010 02:36 PM NTART ----- Inspection is for open floor. Open floor not complete. T/S: 02/24/2010 11:35 AM DETAYLOR -----						
	2/24/2010	2/23/2010	ONE TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: PREFER TUESDAY AFTERNOON. T/S: 02/23/2010 02:35 PM NTART -----						
	2/25/2010	2/25/2010	R OPEN FLOOR	Unassigned	APPROVED	
Notes: T/S: 02/24/2010 02:27 PM NTART ----- T/S: 02/25/2010 03:14 PM FSPIVEY -----						



Permit Inspections

Harnett County

	2/25/2010	2/24/2010	ONE TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: T/S: 02/24/2010 02:27 PM NTART -----						
	3/1/2010	2/24/2010	TWO TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: T/S: 02/24/2010 02:27 PM NTART -----						
	4/5/2010	4/5/2010	TWO TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: T/S: 04/05/2010 12:09 PM MREARIC -----						
	4/7/2010	4/7/2010	TWO TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: T/S: 04/06/2010 02:27 PM NTART ----- T/S: 04/07/2010 12:58 PM MREARIC ----- courtesy call						
	4/7/2010	4/6/2010	ONE TRADE ROUGH IN	Unassigned	CANCELLED	
Notes: Upon demolition, necessary structural changes were made such as dining room wall & and previous exterior door framing needed to be squared and leveled. Laundry room wall having to be retrofitted to be consistent with load bearing garage wall & bonus room. We removed 2x4 studded wall from existing plumbing of washer. Will be converted to supply lines for sink drain etc. The homeowners have decided to put mechanicals in new wall. Drawing will be provided prior to inspection. T/S: 04/06/2010 02:26 PM NTART -----						
	5/13/2010	5/13/2010	FOUR TRADE ROUGH IN	Unassigned	DISAPPROVED	
Notes: T/S: 05/13/2010 11:58 AM MREARIC ----- 1. provide name of electrical contractor 2. washer box too low 3. electrical box over-fill 4. install dryer wire 5. nail guards on all drain and vent lines 6. firecaulk holes 7. fireblock soffits 8. rec. needed at right of double door 9. rec, needed on back of small wall 10. no more than three cables in hole 11. move smoke detectors per manuf. 12.interlock smoke detectors 13. provide access to studor vent						
	5/18/2010	5/18/2010	TWO TRADE ROUGH IN	Unassigned	APPROVED	
Notes: T/S: 05/14/2010 04:37 PM VBROWN ----- T/S: 05/18/2010 12:26 PM MREARIC ----- inspected the insulation also ...mr INSULATION OK						
	7/2/2010	7/2/2010	TWO TRADE FINAL	Unassigned	APPROVED	
Notes: T/S: 07/02/2010 01:09 PM MREARIC ----- co issued						