

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
PARCEL : 03-9597- - -0039- -07-  
APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
JB

STRUCTURE: 000 000 43X65 4BDR  
FLOOD ZONE : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED	INSP	DESCRIPTION	RESULTS/COMMENTS
	COMPLETED	RESULT		
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE	VRU #: 001469011
		<i>APJH</i>	<i>T-pole passed</i>	

COMMENTS AND NOTES

-----

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
 CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
 OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
 PARCEL : 03-9597- - -0039- -07-  
 APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
 DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
 PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
 JB

-----

**STRUCTURE: 000 000 43X65 4BDR**  
 FLOOD ZONE : FLOOD ZONE X  
 # BEDROOMS : 4.00 PROPOSED USE : SFD  
 SEPTIC - EXISTING? : NEW

-----

**PERMIT: CPSF 00 CP \* SFD**

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
A814 01	8/27/07	TI	ADDRESS CONFIRMATION VRU #: 001474576
B103 01	8/27/07	TI	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584

AP-nr

----- COMMENTS AND NOTES -----

-----  
ADDRESS . . : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
OWNER . . . : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
PARCEL . . . : 03-9597- - -0039- -07-  
APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
JB  
-----

STRUCTURE: 000 000 43X65 4BDR  
FLOOD ZONE . . . . : FLOOD ZONE X  
# BEDROOMS . . . . . : 4.00 PROPOSED USE . . . . . : SFD  
SEPTIC - EXISTING? . . . . : NEW  
-----

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	147 Strike Eagle Dr
P309 01	9/04/07	TI	R*PLUMB UNDER SLAB VRU #: 001478671

*AP-MF*

----- COMMENTS AND NOTES -----

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
PARCEL : 03-9597- - -0039- -07-  
APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)

DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
JB

STRUCTURE: 000 000 43X65 4BDR  
FLOOD ZONE . . . . : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	TI	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736

*AP- MR*

COMMENTS AND NOTES

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
PARCEL : 03-9597- - -0039- -07-  
APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
JB

STRUCTURE: 000 000 43X65 4BDR  
FLOOD ZONE : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	MR	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736
	9/10/07	AP	
R425 01	10/09/07	TI	FOUR TRADE ROUGH IN VRU #: 001500879

10/9/07 DA DT

COMMENTS AND NOTES

**DO NOT REMOVE!**

**Harnett County Inspection Department**

102 East Front Street • P.O. Box 65

Lillington, NC 27546

Phone: (910) 893-7527 • Fax: (910) 893-2793

Job Name: 0750017603 Bill Clark Homes Date: \_\_\_\_\_

Address: 147 Strike Eagle Dr.

Lot No.: 8 P.P. Permit No.: \_\_\_\_\_

(Check Box for Violation)

- |                                     |                                     |                                  |  |                                     |                                       |                                 |                                      |
|-------------------------------------|-------------------------------------|----------------------------------|--|-------------------------------------|---------------------------------------|---------------------------------|--------------------------------------|
| <input type="checkbox"/> Footing    | <input type="checkbox"/> Foundation | <input type="checkbox"/> Bldg.   | <input type="checkbox"/> Elec.             | <input type="checkbox"/> Plumb.     | <input type="checkbox"/> Mech.        | <input type="checkbox"/> Insul. | <input type="checkbox"/> Floor Fram. |
| <input type="checkbox"/> Floor Slab | <input type="checkbox"/> MFG. Home  | <input type="checkbox"/> Modular | <input type="checkbox"/> Damp/Water Proof. | <input type="checkbox"/> Structural | <input type="checkbox"/> Wall Sheath. | <input type="checkbox"/> Other  |                                      |

Violations Found: 1) Tighten nut in rear of garage to wall  
2) Fire box must be installed for rough in  
3) Strong back brace missing on B01 gable truss  
4) Web bracing for B03 trusses must lap 2 feet on either side. Cannot just connect two trusses.  
5) Strong backs missing on A01 truss  
6) Hurricane strap missing at joint P on A02 truss  
7) A03, A04, and A05 trusses missing web bracing (checked on truss documents)  
8) C03 4ply truss not screwed together in accordance with truss documents, and not strapped for enough uplift.  
9) Must have receptacle on front of house accessible from grade.  
Okay to side & insulate.

Code Enforcement Official

Date: 10/9/07

Signature: [Handwritten Signature]

It is unlawful for any sub contractor, general contractor, or owner to cover or cause to be covered any part of the work with flooring, sheetrock, earth or other material until the proper inspector had ample time to approve the installation.

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
PARCEL : 03-9597- - -0039- -07-  
APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
JB

STRUCTURE: 000 000 43X65 4BDR  
FLOOD ZONE : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	MR	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736
	9/10/07	AP	
R425 01	10/09/07	DT	FOUR TRADE ROUGH IN VRU #: 001500879
	10/09/07	DA	1) Tighten nut in rear of garage to sill. 2) Fire box must be installed for rough in. 3) Strong back brace missing on BO1 gable truss. 4) Web bracing for BO3 trusses must lap 2 feet on either side, they cannot just connect two trusses. 5) Strong backs missing on AO1 truss. 6) Hurricane strap missing at joint P on AO2 truss. 7) AO3, AO4, and AO5 trusses missing web bracing, locations circled on truss documents. 8) CO3 4ply truss not connected properly in accordance with screws at webs and top chord, and not strapped for enough uplift. 9) Must have receptacle accessible from grade on front of house. Okay to side and insulate.
R425 02	10/15/07	TI	FOUR TRADE ROUGH IN VRU #: 001504072
	<u>10/15/07</u>	<u>DR DT</u>	VOICE MESSAGE LEFT

----- COMMENTS AND NOTES -----

**DO NOT REMOVE!**

**Harnett County Inspection Department**  
102 East Front Street • P.O. Box 65  
Lillington, NC 27546  
Phone: (910) 893-7527 • Fax: (910) 893-2793

Job Name: 07-50017603 B.C.H. Date: \_\_\_\_\_

Address: 147 Strike Eagle Dr.

Lot No.: S P.P. Permit No.: \_\_\_\_\_

(Check Box for Violation)

- |                                     |                                     |                                  |  |                                     |                                       |                                 |                                      |
|-------------------------------------|-------------------------------------|----------------------------------|--|-------------------------------------|---------------------------------------|---------------------------------|--------------------------------------|
| <input type="checkbox"/> Footing    | <input type="checkbox"/> Foundation | <input type="checkbox"/> Bldg.   | <input type="checkbox"/> Elec.             | <input type="checkbox"/> Plumb.     | <input type="checkbox"/> Mech.        | <input type="checkbox"/> Insul. | <input type="checkbox"/> Floor Fram. |
| <input type="checkbox"/> Floor Slab | <input type="checkbox"/> MFG. Home  | <input type="checkbox"/> Modular | <input type="checkbox"/> Damp/Water Proof. | <input type="checkbox"/> Structural | <input type="checkbox"/> Wall Sheath. | <input type="checkbox"/> Other  |                                      |

Violations Found: 1) Nuts still must be tightened in rear of garage. Some nuts are missing and must be replaced.  
2) Fireplace still not installed.  
3) Strong back brace still not installed on BO1 truss.  
4) BO3 web bracing still incorrect.  
5) Strap missing on AO2 truss.

\$50.00 reinspection

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Code Enforcement Official  
 Signature: *D E Tye*

Date: 10/15/07

It is unlawful for any sub contractor, general contractor, or owner to cover or cause to be covered any part of the work with flooring, sheetrock, earth or other material until the proper inspector had ample time to approve the installation.



ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
 CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
 OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
 PARCEL : 03-9597- - -0039- -07-  
 APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
 DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
 PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
 JB

STRUCTURE: 000 000 43X65 4BDR  
 FLOOD ZONE . . . . : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	MR	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736
	9/10/07	AP	
R425 01	10/09/07	DT	FOUR TRADE ROUGH IN VRU #: 001500879
	10/09/07	DA	1) Tighten nut in rear of garage to sill. 2) Fire box must be installed for rough in. 3) Strong back brace missing on BO1 gable truss. 4) Web bracing for BO3 trusses must lap 2 feet on either side, they cannot just connect two trusses. 5) Strong backs missing on AO1 truss. 6) Hurricane strap missing at joint P on AO2 truss. 7) AO3, AO4, and AO5 trusses missing web bracing, locations circled on truss documents. 8) CO3 4ply truss not connected properly in accordance with screws at webs and top chord, and not strapped for enough uplift. 9) Must have receptacle accessible from grade on front of house. Okay to side and insulate.
R425 02	10/15/07	DT	FOUR TRADE ROUGH IN VRU #: 001504072
	10/15/07	DP	VOICE MESSAGE LEFT 1. Nut still not tightened, and one nut missing at rear garage wall. 2. Fireplace still not installed. 3. BO3 trusses still not web braced properly. 4. Strap missing on AO2 truss.
R425 03	10/19/07	TI	FOUR TRADE ROUGH IN VRU #: 001507328
	<u>10/19/07</u>	<u>AP DT</u>	

COMMENTS AND NOTES

**DO NOT REMOVE!**

**Harnett County Inspection Department**  
102 East Front Street • P.O. Box 65  
Lillington, NC 27546  
Phone: (910) 893-7527 • Fax: (910) 893-2793

Job Name: \_\_\_\_\_ Date: \_\_\_\_\_

Address: 147 Strike Eagle

Lot No.: 8, Patton's Point Permit No.: \_\_\_\_\_

(Check Box for Violation)

- |                                     |                                     |                                  |  |                                     |                                       |                                 |                                      |
|-------------------------------------|-------------------------------------|----------------------------------|--|-------------------------------------|---------------------------------------|---------------------------------|--------------------------------------|
| <input type="checkbox"/> Footing    | <input type="checkbox"/> Foundation | <input type="checkbox"/> Bldg.   | <input type="checkbox"/> Elec.             | <input type="checkbox"/> Plumb.     | <input type="checkbox"/> Mech.        | <input type="checkbox"/> Insul. | <input type="checkbox"/> Floor Fram. |
| <input type="checkbox"/> Floor Slab | <input type="checkbox"/> MFG. Home  | <input type="checkbox"/> Modular | <input type="checkbox"/> Damp/Water Proof. | <input type="checkbox"/> Structural | <input type="checkbox"/> Wall Sheath. | <input type="checkbox"/> Other  |                                      |

Violations Found: Rough-in approved.

Call and schedule insulation inspection.

Insulation good except water lines in garage must be on heated side of insulation.

Code Enforcement Official

Signature: [Signature]

Date: 10/18/07

It is unlawful for any sub contractor, general contractor, or owner to cover or cause to be covered any part of the work with flooring, sheetrock, earth or other material until the proper inspector had ample time to approve the installation.

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
 CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
 OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
 PARCEL : 03-9597- - -0039- -07-  
 APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
 DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
 PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
 JB

STRUCTURE: 000 000 43X65 4BDR  
 FLOOD ZONE . . . : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	✓147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	MR	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736
	9/10/07	AP	
R425 01	10/09/07	DT	FOUR TRADE ROUGH IN VRU #: 001500879
	10/09/07	DA	1) Tighten nut in rear of garage to sill. 2) Fire box must be installed for rough in. 3) Strong back brace missing on BO1 gable truss. 4) Web bracing for BO3 trusses must lap 2 feet on either side, they cannot just connect two trusses. 5) Strong backs missing on AO1 truss. 6) Hurricane strap missing at joint P on AO2 truss. 7) AO3, AO4, and AO5 trusses missing web bracing, locations circled on truss documents. 8) CO3 4ply truss not connected properly in accordance with screws at webs and top chord, and not strapped for enough uplift. 9) Must have receptacle accessible from grade on front of house. Okay to side and insulate.
R425 02	10/15/07	DT	FOUR TRADE ROUGH IN VRU #: 001504072
	10/15/07	DP	VOICE MESSAGE LEFT 1. Nut still not tightened, and one nut missing at rear garage wall. 2. Fireplace still not installed. 3. BO3 trusses still not web braced properly. 4. Strap missing on AO2 truss.
R425 03	10/19/07	DT	FOUR TRADE ROUGH IN VRU #: 001507328
	10/19/07	AP	
H824 01	11/02/07	JW	✓ENVIR. OPERATIONS PERMIT TIME: 17:00 VRU #: 001515139
	11/02/07	AP	
R131 01	1/10/08	TI	ONE TRADE FINAL VRU #: 001545144

DA-MR

COMMENTS AND NOTES

Grading

CA

ADDRESS : 147 STRIKE EAGLE DR SUBDIV: PATTONS POINT  
 CONTRACTOR : BILL CLARK HOMES LLC PHONE : (919) 355-2000  
 OWNER : BILL CLARK HOMES #8 PHONE : (910) 426-2898  
 PARCEL : 03-9597- - -0039- -07-  
 APPL NUMBER: 07-50017603 CP NEW RESIDENTIAL (SFD)  
 DIRECTIONS : 27 TOWARDS 87 TURN LEFT ON TINGEN RD TO  
 PATTON'S POINT TO STRIKE EAGLE DR LOT 8  
 JB

STRUCTURE: 000 000 43X65 4BDR  
 FLOOD ZONE . . . : FLOOD ZONE X

PERMIT: CPSF 00 CP \* SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	8/17/07	TI	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001469011
	8/17/07	AP	t-pole passed
B103 01	8/27/07	MR	R*BLDG FOUND & TEMP SVC POLE VRU #: 001474584
	8/27/07	AP	
A814 01	8/27/07	TI	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 001474576
	8/27/07	AP	✓147 Strike Eagle Dr
P309 01	9/04/07	MR	R*PLUMB UNDER SLAB VRU #: 001478671
	9/04/07	AP	
B111 01	9/10/07	MR	R*BLDG SLAB INSP TIME: 17:00 VRU #: 001482736
	9/10/07	AP	
R425 01	10/09/07	DT	FOUR TRADE ROUGH IN VRU #: 001500879
	10/09/07	DA	1) Tighten nut in rear of garage to sill. 2) Fire box must be installed for rough in. 3) Strong back brace missing on BO1 gable truss. 4) Web bracing for BO3 trusses must lap 2 feet on either side, they cannot just connect two trusses. 5) Strong backs missing on AO1 truss. 6) Hurricane strap missing at joint P on AO2 truss. 7) AO3, AO4, and AO5 trusses missing web bracing, locations circled on truss documents. 8) CO3 4ply truss not connected properly in accordance with screws at webs and top chord, and not strapped for enough uplift. 9) Must have receptacle accessible from grade on front of house. Okay to side and insulate.
R425 02	10/15/07	DT	FOUR TRADE ROUGH IN VRU #: 001504072
	10/15/07	DP	VOICE MESSAGE LEFT 1. Nut still not tightened, and one nut missing at rear garage wall. 2. Fireplace still not installed. 3. BO3 trusses still not web braced properly. 4. Strap missing on AO2 truss.
R425 03	10/19/07	DT	FOUR TRADE ROUGH IN VRU #: 001507328
	10/19/07	AP	
H824 01	11/02/07	JW	✓ENVIR. OPERATIONS PERMIT TIME: 17:00 VRU #: 001515139
	11/02/07	AP	
R131 01	1/10/08	MR	ONE TRADE FINAL VRU #: 001545144
	1/10/08	DA	1. siding cracked at meter 2. garage step too tall 3. move counter outlet at range 4. need a clean out on drain line 5. no doors on attic access holes 6. ladder needed for attic inspection 7. protect romex under sink 8. wire disposal
R131 02	2/01/08	TI	ONE TRADE FINAL VRU #: 001556355

AP-MR

**COUNTY OF HARNETT  
DEPARTMENT OF BUILDING INSPECTION  
AND PLANNING/DEVELOPMENT  
CERTIFICATE OF OCCUPANCY**

This certificate issued pursuant to the requirements of Section 105 of the North Carolina State Building Code and the Harnett County Zoning Ordinance certifies at the time of issuance this structure was in compliance with the various ordinances of the County of Harnett regulating development and building construction or use. For the following:

Use Classification: <u>R-3</u>	Conditional Use Permit No.: _____
Type of Construction: <u>IV</u>	Building Permit No.: <u>07-50017603</u>
Owner of Building: <u>Bill Clark Homes</u>	Electrical Permit No.: <u>''</u>
Building Address: <u>147 Strike Eagle</u>	Insulation Permit No.: <u>1'</u>
Zoning District: _____	Plumbing Permit No.: <u>1'</u>
Zoning Permit No.: _____	Mech. Permit No.: <u>''</u>
Date: <u>2-1-8</u>	Envir. C.O. No.: _____
<u>Mick Ream</u> Building Official	_____ Zoning Official