
 ADDRESS . . : 173 CAMERON PINES DR SUBDIV: CAMERON PINES 19 LOTS
 CONTRACTOR : WYNN CONSTRUCTION, INC. PHONE : (919) 528-1347
 OWNER . . : JAMES MATTHEWS CUSTOM HOMES PHONE :
 PARCEL . . : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK
 FLOOD ZONE : FLOOD ZONE X
 # BEDROOMS : 3.00 PROPOSED USE : SFD
 SEPTIC - EXISTING? : NEW TANK WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10 10/11/10	MR AP	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652 T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	TI	ADDRESS CONFIRMATION VRU #: 001992775
B103 01	<u>10/13/10</u> <u>10-13-10</u>	TI <u>7</u> <u>AP-MR</u>	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783 T/S: 10/12/2010 10:54 AM VBROWN ----- JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH.
B105 01	10/15/10 <u>10.15.10</u>	TI <u>AP-MR</u>	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813 T/S: 10/14/2010 12:48 PM JBROCK ----- PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME

----- COMMENTS AND NOTES -----

ADDRESS : 173 CAMERON PINES DR SUBDIV: CAMERON PINES 19 LOTS
 CONTRACTOR : WYNN CONSTRUCTION, INC. PHONE : (919) 528-1347
 OWNER : JAMES MATTHEWS CUSTOM HOMES PHONE :
 PARCEL : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK

FLOOD ZONE : FLOOD ZONE X
 # BEDROOMS : 3.00 PROPOSED USE : SFD
 SEPTIC - EXISTING? : NEW TANK WATER SUPPLY : COUNTY

PERMIT: CPNP 00 CP MISC NOTIFICATION PERMIT

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
H800 01	9/28/10	OT	ENVIR. HLTH. CONFIRMATION VRU #: 001982260
	9/21/10	DA	T/S: 09/21/2010 10:08 AM SZIMMER -----
H800 02	10/13/10	OT	ENVIR. HLTH. CONFIRMATION VRU #: 001987951
	10/01/10	AP	T/S: 10/01/2010 09:10 AM SZIMMER -----

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10	MR	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652
	10/11/10	AP	T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	FB	ADDRESS CONFIRMATION VRU #: 001992775
	10/15/10	AP	T/S: 10/15/2010 02:12 PM FBURGESS ----- 173 CAMERON PINES DR SANFORD, NC 27332 LOT 66
B103 01	10/13/10	MR	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783
	10/15/10	AP	T/S: 10/12/2010 10:54 AM VBROWN ----- JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH.
			T/S: 10/15/2010 12:11 PM MREARIC -----
B105 01	10/15/10	MR	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813
	10/15/10	AP	T/S: 10/14/2010 12:48 PM JBROCK ----- PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME
			T/S: 10/15/2010 12:10 PM MREARIC -----
R425 01	11/01/10	TI	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 002000297
	<u>11-1-10</u>	<u>DA-MR</u>	T/S: 10/28/2010 01:34 PM RDCONTE -----

COMMENTS AND NOTES

HARNETT COUNTY

Building Inspections Dept.

108 E. Front St.

Lillington, NC 27546

910-893-7525

DATE: 11-1-10

PERMIT # 10-50025145

ADDRESS: 173 cameron pines

CORRECTIONS NEEDED:

- 1. Finish shingles on roof**
- 2. Truss DO-2 2 ply is not strapped for #725 on both ends**
- 3. Ok to side but not insulate**

Harnett County Building Department

Mike Rearic cell# (910) 984- 4772

ADDRESS . . : 173 CAMERON PINES DR SUBDIV: CAMERON PINES 19 LOTS
 CONTRACTOR : WYNN CONSTRUCTION, INC. PHONE : (919) 528-1347
 OWNER . . : JAMES MATTHEWS CUSTOM HOMES PHONE :
 PARCEL . . : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK

FLOOD ZONE : FLOOD ZONE X
 # BEDROOMS : 3.00 PROPOSED USE : SFD
 SEPTIC - EXISTING? : NEW TANK WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10	MR	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652
	10/11/10	AP	T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	FB	ADDRESS CONFIRMATION VRU #: 001992775
	10/15/10	AP	T/S: 10/15/2010 02:12 PM FBURGESS ----- 173 CAMERON PINES DR SANFORD, NC 27332 LOT 66
B103 01	10/13/10	MR	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783
	10/15/10	AP	T/S: 10/12/2010 10:54 AM VBROWN ----- JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH. T/S: 10/15/2010 12:11 PM MREARIC -----
B105 01	10/15/10	MR	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813
	10/15/10	AP	T/S: 10/14/2010 12:48 PM JBROCK ----- PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME T/S: 10/15/2010 12:10 PM MREARIC -----
R425 01	11/01/10	MR	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 002000297
	11/01/10	DA	T/S: 10/28/2010 01:34 PM RDCONTE ----- T/S: 11/01/2010 11:34 AM MREARIC ----- 1. finish roof 2. truss do-2 2ply is not strapped on both ends per specs 3. ok to side , no to insulation
R425 02	11/03/10	TI	FOUR TRADE ROUGH IN VRU #: 002001790

11-310 AP-MR

COMMENTS AND NOTES

ADDRESS : 173 CAMERON PINES DR SUBDIV: CAMERON PINES 19 LOTS
 CONTRACTOR : WYNN CONSTRUCTION, INC. PHONE : (919) 528-1347
 OWNER : JAMES MATTHEWS CUSTOM HOMES PHONE :
 PARCEL : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK
 FLOOD ZONE : FLOOD ZONE X
 # BEDROOMS : 3.00 PROPOSED USE : SFD
 SEPTIC - EXISTING? : NEW TANK WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10	MR	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652
	10/11/10	AP	T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	FB	ADDRESS CONFIRMATION VRU #: 001992775
	10/15/10	AP	T/S: 10/15/2010 02:12 PM FBURGESS ----- 173 CAMERON PINES DR SANFORD, NC 27332 LOT 66
B103 01	10/13/10	MR	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783
	10/15/10	AP	T/S: 10/12/2010 10:54 AM VBROWN ----- JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH. T/S: 10/15/2010 12:11 PM MREARIC -----
B105 01	10/15/10	MR	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813
	10/15/10	AP	T/S: 10/14/2010 12:48 PM JBROCK ----- PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME T/S: 10/15/2010 12:10 PM MREARIC -----
R425 01	11/01/10	MR	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 002000297
	11/01/10	DA	T/S: 10/28/2010 01:34 PM RDCONTE ----- T/S: 11/01/2010 11:34 AM MREARIC ----- 1. finish roof 2. truss do-2 2ply is not strapped on both ends per specs 3. ok to side , no to insulation
R425 02	11/03/10	MR	FOUR TRADE ROUGH IN VRU #: 002001790
	11/03/10	AP	T/S: 11/03/2010 12:14 PM MREARIC -----
I129 01	11/05/10	TI	R*INSULATION INSPECTION TIME: 17:00 VRU #: 002002988
	<u>11-5-10</u>	<u>AP-MR</u>	T/S: 11/04/2010 11:47 AM VBROWN -----

COMMENTS AND NOTES

ADDRESS : 173 CAMERON PINES DR
 CONTRACTOR : WYNN CONSTRUCTION, INC.
 OWNER : JAMES MATTHEWS CUSTOM HOMES
 PARCEL : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

SUBDIV: CAMERON PINES 19 LOTS
 PHONE : (919) 528-1347
 PHONE :

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK

FLOOD ZONE : FLOOD ZONE X

BEDROOMS : 3.00

PROPOSED USE : SFD

SEPTIC - EXISTING? : NEW TANK

WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10	MR	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652
	10/11/10	AP	T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	FB	ADDRESS CONFIRMATION VRU #: 001992775
	10/15/10	AP	T/S: 10/15/2010 02:12 PM FBURGESS -----
			✓ 173 CAMERON PINES DR SANFORD, NC 27332 LOT 66
B103 01	10/13/10	MR	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783
	10/15/10	AP	T/S: 10/12/2010 10:54 AM VBROWN -----
			JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH.
			T/S: 10/15/2010 12:11 PM MREARIC -----
B105 01	10/15/10	MR	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813
	10/15/10	AP	T/S: 10/14/2010 12:48 PM JBROCK -----
			PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME
			T/S: 10/15/2010 12:10 PM MREARIC -----
R425 01	11/01/10	MR	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 002000297
	11/01/10	DA	T/S: 10/28/2010 01:34 PM RDCONTE -----
			T/S: 11/01/2010 11:34 AM MREARIC -----
			1. finish roof
			2. truss do-2 2ply is not strapped on both ends per specs
			3. ok to side , no to insulation
R425 02	11/03/10	MR	FOUR TRADE ROUGH IN VRU #: 002001790
	11/03/10	AP	T/S: 11/03/2010 12:14 PM MREARIC -----
I129 01	11/05/10	MR	R*INSULATION INSPECTION TIME: 17:00 VRU #: 002002988
	11/05/10	AP	T/S: 11/04/2010 11:47 AM VBROWN -----
			T/S: 11/05/2010 11:59 AM MREARIC -----
H824 01	12/02/10	OT	✓ ENVIR. OPERATIONS PERMIT TIME: 17:00 VRU #: 002014959
	12/02/10	AP	T/S: 12/03/2010 09:50 AM SSTEWARD -----
			T/S: 12/03/2010 09:51 AM SSTEWARD -----
R429 01	12/10/10	TI	FOUR TRADE FINAL VRU #: 002016865

12-10-10 DP-IVR

COMMENTS AND NOTES

HARNETT COUNTY

Building Inspections Dept.

108 E. Front St.

Lillington, NC 27546

910-893-7525

DATE: 12-10-10

PERMIT # 10-50025145

ADDRESS: 173 cameron

CORRECTIONS NEEDED:

- 1. Install a door between the house crawlspace and the porch crawlspace**
- 2. The ac in attic has no pan drain and the float switch is not wired/**
- 3. Fee 50**

Harnett County Building Department

Mike Rearic cell# (910) 984- 4772

Harnett County

INSPECTOR: IVR

DATE 12/14/10

ADDRESS . : 173 CAMERON PINES DR
 CONTRACTOR : WYNN CONSTRUCTION, INC.
 OWNER . . : JAMES MATTHEWS CUSTOM HOMES
 PARCEL . . : 03-9586- - -0024- -44-
 APPL NUMBER: 10-50025145 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 09/07/2010 07:58 AM RDCONTE ---
 173 CAMERON PINES / CAMERON PINES #6
 TAKE 27W, T/L ON BUFFALOE LAKE RD. T/L
 ON CAMERON PINES DR. LOT IS ON THE
 LEFT.
 CEMC

SUBDIV: CAMERON PINES 19 LOTS
 PHONE : (919) 528-1347
 PHONE :

STRUCTURE: 000 000 41X58 CRAWL 3BD/2.5BA W/GAR, DECK

FLOOD ZONE : FLOOD ZONE X
 # BEDROOMS : 3.00 PROPOSED USE : SFD
 SEPTIC - EXISTING? : NEW TANK WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
B101 01	10/11/10	MR	R*BLDG FOOTING / TEMP SVC POLE VRU #: 001991652
	10/11/10	AP	T/S: 10/11/2010 11:51 AM MREARIC -----
A814 01	10/12/10	FB	ADDRESS CONFIRMATION VRU #: 001992775
	10/15/10	AP	T/S: 10/15/2010 02:12 PM FBURGESS ----- 173 CAMERON PINES DR SANFORD, NC 27332 LOT 66
B103 01	10/13/10	MR	R*BLDG FOUND & TEMP SVC POLE TIME: 17:00 VRU #: 001992783
	10/15/10	AP	T/S: 10/12/2010 10:54 AM VBROWN ----- JASON FROM WYNN CONSTRUCTION REQUEST PM INSPECTION AFTER LUNCH. T/S: 10/15/2010 12:11 PM MREARIC -----
B105 01	10/15/10	MR	R*OPEN FLOOR TIME: 17:00 VRU #: 001994813
	10/15/10	AP	T/S: 10/14/2010 12:48 PM JBROCK ----- PUT THIS ON PER MIKE R / HE TOLD CUSTOMER HE WOULD LOOK AT FOUNDATION AND OPEN FLOOR AT THE SAME TIME T/S: 10/15/2010 12:10 PM MREARIC -----
R425 01	11/01/10	MR	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 002000297
	11/01/10	DA	T/S: 10/28/2010 01:34 PM RDCONTE ----- T/S: 11/01/2010 11:34 AM MREARIC ----- 1. finish roof 2. truss do-2 2ply is not strapped on both ends per specs 3. ok to side , no to insulation
R425 02	11/03/10	MR	FOUR TRADE ROUGH IN VRU #: 002001790
	11/03/10	AP	T/S: 11/03/2010 12:14 PM MREARIC -----
I129 01	11/05/10	MR	R*INSULATION INSPECTION TIME: 17:00 VRU #: 002002988
	11/05/10	AP	T/S: 11/04/2010 11:47 AM VBROWN ----- T/S: 11/05/2010 11:59 AM MREARIC -----
H824 01	12/02/10	OT	ENVIR. OPERATIONS PERMIT TIME: 17:00 VRU #: 002014959
	12/02/10	AP	T/S: 12/03/2010 09:50 AM SSTEWARD ----- T/S: 12/03/2010 09:51 AM SSTEWARD -----
R429 01	12/10/10	MR	FOUR TRADE FINAL VRU #: 002016865
	12/10/10	DP	T/S: 12/10/2010 12:50 PM MREARIC ----- install a door between the porch and the house crawlspace the attic ac needs a pan drain or float switch
R429 02	12/14/10	TI	FOUR TRADE FINAL VRU #: 002018182

12-14-10 AP-MR

----- COMMENTS AND NOTES -----

County of Harnett
Building Inspections Department
Planning Services

Certificate of Compliance: X Occupancy: X

Certificate issued pursuant to the requirements of North Carolina General Statute 153A-363 and Harnett County Zoning Ordinances. This certifies at the time of issuance, this structure was in compliance with the various ordinances of the County of Harnett and the North Carolina State Building Codes. For the following:

Use Classification: R-3

Permit Numbers

Name: James Matthews
Custom Home

Building: 10-50025145

Electrical: 11

Address: _____

Insulation: 11

173 Cameron Pines Dr.

Plumbing: 11

Mechanical: 1

MFG Home: _____

Date: 12.14.10

Building Official: T. Michael Reavis