

COUNTY OF HARNETT
Building Inspections Department
Planning Services

Certificate of Compliance: _____ **Occupancy:** ✓

Certificate issued pursuant to the requirements of North Carolina General Statute 153A-363 and Harnett County Zoning Ordinances. This certifies at the time of issuance, this structure was in compliance with the various ordinances of the County of Harnett and the North Carolina State Building Codes. For the following:

Use Classification: SFD

Name: Wade Journey Homes LLC

Address: 176 Hollow Oak St

Date: 6-19-18

Permit Numbers

Building: _____

Electrical: 17-50042508

Insulation: _____

Plumbing: _____

Mechanical: _____

MFG Home: _____

Building Official: James T Hall

ADDRESS : 176 HALLOW OAK ST SUBDIV: OLDE FARM VILLAGE PH2 SECT 2
 CONTRACTOR : WJH LLC PHONE : (336) 282-3606
 OWNER : WJH LLC PHONE :
 PARCEL : 01-0504- - -0125- -97-
 APPL NUMBER: 17-50042508 CP NEW RESIDENTIAL (SFD)
 DIRECTIONS : T/S: 10/09/2017 10:36 AM JBROCK ----
 OLDE FARM #24 - HALLOW OAK ST

STRUCTURE: 000 000 30X43 4BDR 2.5BA MONO W/ GARAGE

FLOOD ZONE : FLOOD ZONE X
 # BATHS : 2.5 # BEDROOMS : 4000000.00
 PROPOSED USE : SFD SEPTIC - EXISTING? : SEWER
 WATER SUPPLY : COUNTY

PERMIT: CPSF 00 CP * SFD

TYP/SQ	REQUESTED COMPLETED	INSP RESULT	DESCRIPTION RESULTS/COMMENTS
A814 01	1/24/18 1/23/18	SB AP	ADDRESS CONFIRMATION TIME: 17:00 VRU #: 003078821 176 HALLOW OAK ST SPRING LAKE 28390 T/S: 01/23/2018 08:54 AM SBENNETT -----
P309 01	1/24/18 1/24/18	TSG AP	R*PLUMB UNDER SLAB TIME: 17:00 VRU #: 003078839 T/S: 01/22/2018 02:10 PM JBROCK -----
B114 01	2/02/18 2/02/18	TSG AP	R*BLDG MONO SLAB/TEMP SVC POLE TIME: 17:00 VRU #: 003084365 T/S: 02/01/2018 11:28 AM JBROCK -----
B104 01	3/01/18 3/01/18	JB AP	R*FOUND & SETBACK VERIF SURVEY TIME: 17:00 VRU #: 003096138 T/S: 03/01/2018 08:27 AM JBROCK -----
R425 01	4/03/18 4/03/18	JH DA	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 003108867 T/S: 03/29/2018 03:36 PM BPETRICH ----- 1)Missing anchor bolt in back left corner of garage.2)Tighten bolts on 4 ply lvls in garage.3)Add stud on right end of 4 ply lvls in garage needs 7 per plans.4)Nail loose osb in master bed closet.5)Fire caulk wires @ top plate in master bath over sink.6)Sheathing on wire not in box per code on master bath receptacle.7)Nail 2ply trusses in front left bedroom per truss documents.8)Add stud to right of closet door in front left bed.9)Missing house wrap on back of house.
R425 02	4/13/18 4/13/18	JH AP	FOUR TRADE ROUGH IN TIME: 17:00 VRU #: 003114212 T/S: 04/12/2018 02:00 PM BPETRICH -----
I129 01	4/17/18 4/17/18	JH AP	R*INSULATION INSPECTION TIME: 17:00 VRU #: 003115243 T/S: 04/16/2018 01:31 PM JBROCK -----
M305 01	4/24/18 4/24/18	JH CA	R*PLUMB SEWER CONNECTION TIME: 17:00 VRU #: 003118023 PER BRIAN
P307 01	4/24/18 4/24/18	JH CA	R*PLUMB WATER CONNECTION TIME: 17:00 VRU #: 003118049 T/S: 04/23/2018 01:38 PM JBROCK ----- PER BRIAN
M305 02	4/26/18 4/26/18	JH AP	R*PLUMB SEWER CONNECTION TIME: 17:00 VRU #: 003119047 T/S: 04/25/2018 01:49 PM JBROCK -----
P307 02	4/26/18 4/26/18	JH AP	R*PLUMB WATER CONNECTION TIME: 17:00 VRU #: 003119054 T/S: 04/25/2018 01:49 PM JBROCK -----
E209 01	5/23/18 5/23/18	JH AP	R*ELEC TEMP POWER CERT TIME: 17:00 VRU #: 003130887 T/S: 05/22/2018 01:12 PM JBROCK -----
R429 01	6/19/18	TI	FOUR TRADE FINAL TIME: 17:00 VRU #: 003141694 T/S: 06/18/2018 01:22 PM LLUCAS -----

6-19-18 AP TH

COMMENTS AND NOTES