

SHEETS  
L1.3.1 - MATERIALS  
L1.4.1 - LAYOUT  
L1.5.1 - GRADING  
L1.6.1 - PLANTING

SHEETS  
L1.3.2 - MATERIALS  
L1.4.2 - LAYOUT  
L1.5.2 - GRADING  
L1.6.2 - PLANTING

SHEETS  
L1.3.4 - MATERIALS  
L1.4.4 - LAYOUT  
L1.5.4 - GRADING  
L1.6.4 - PLANTING

SHEETS  
L1.3.3 - MATERIALS  
L1.4.3 - LAYOUT  
L1.5.3 - GRADING  
L1.6.3 - PLANTING

STUDENT UNION BUILDING

Clouded area (west and south side) will start install of plants on 4/3/20.

Hardscapes to be complete on 4/3/20

All remaining landscaping including plants, sod, mulch, and irrigation will be complete on 4/30/20

